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Executive Summary 
Quality of Life Plus (QL+) does important work supporting members of the United States 
armed forces. Without significant funding, it is unlikely they could continue doing that work. 
Our goal was to hold a charity bike ride, the 2011 QL+ RideABLE Tour, to help them raise the 
funds they need. We approached the ride from two different perspectives, event planning and 
project management, with the hope that the two approaches could work in synergy towards a 
successful event. The project management approach focused on industrial engineering tools like 
work breakdown structures (WBS), cost analysis, and risk assessment. The goal was for each of 
the 50 riders to contribute a total of $700, with $300 covering expenses and $400 going directly 
to QL+.  
In many ways, we succeeded. Unfortunately, not in the ways that count the most. With 
rising concerns over safety and ride expenses, which had ballooned to nearly $500 per rider, the 
event was postponed, likely until Fall 2011 or Spring 2012. The design was generally sound, 
save for a general lack of time allocated for advertising, community outreach, and rider 
recruitment. In short, we planned a great event for 50 riders, and then forgot to get the 50 riders. 
However, with minor adjustments to the design, including an increased window for advertising 
and registration, I have little doubt the event can be a success for QL+.   
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Introduction 
In March of 2009, the Quality of Life Plus (QL+) Laboratory was founded within the 
College of Engineering at California Polytechnic State University at San Luis Obispo. The QL+ 
organization, which fully funds the lab, was established in 2008 by Industrial Engineering (IE) 
alumnus Jon Monett with a mission of improving the quality of life for those who had been 
wounded in the line of duty through the sponsorship of multi-disciplinary engineering projects.  
In the fall of 2010 I was approached by Jon and his friend Bob Barron, both of whom I 
had previously met, with a proposition. QL+ was attempting to organize a fundraising bike ride 
on behalf of the lab, and Jon was looking for IE students to get involved.  It would be held in 
May 2011 and consist of 50 riders cycling down the California coast from the Bay Area to San 
Luis Obispo, with a goal of each rider raising at least $700 to go towards the lab. He thought it 
might make for a good senior project, and I agreed with him.  
Over the next few months, I worked closely with a team of QL+ employees, Cal Poly 
students and faculty, and others to plan and organize the first ever QL+ RideABLE Tour to take 
place on May 13, 14, and 15.  
Unfortunately, on Tuesday, April 12, QL+ leadership announced a decision to postpone 
the 2011 RideABLE Tour, citing several factors including a lack of participants (both volunteers 
and riders) and sponsors, and safety concerns over road closures in Big Sur that included 
portions of the tour route. 
 This report focuses primarily on evaluating the work we did as well as determining how 
the QL+ RideABLE tour could successful in the future. It will determine under what 
circumstances the tour would be feasible financially through a cost analysis incorporating the 
expenses of the ride, and fundraising forecasts. The report will not, however, include a specific 
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marketing plan or proposal addressing sponsorships or the recruitment of riders. It will also 
develop a timeline of all the tasks and events that must occur for the tour to take place in the 
form of a work breakdown structure (WBS), including a project network with an explicit critical 
path. In addition, the report will discuss the risks that go along with planning an event of this 
magnitude with a detailed risk assessment. 
Using these tools, I plan to deliver a comprehensive evaluation, including my own 
recommendations, to ensure QL+ is as informed as they could possibly be when deciding how to 
proceed with the RideABLE Tour. 
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Background 
 
History of the Project 
 
The plan to hold a bike ride as a fundraiser for QL+ began as a spin-off of a small charity 
ride for diabetes that Bob Barron had been organizing for a couple of years. The diabetes ride, 
while successful in its own right, only consisted of about a dozen riders each year. The plan was 
for QL+ was to expand on the foundation provided by Bob, to include 50 riders and increased 
amenities during the course of the event.  
My involvement with the ride began back in IME 303, Project Organization and 
Management, in Fall 2010. In that course, students are divided into groups to complete a quarter-
long project designed to utilize the new project management skills and techniques learned 
throughout the class. I was a member of the team assigned to the “QL+ bike ride fundraiser”, as 
of yet unnamed. In that team, we divided into five primary groups, each assigned to a different 
aspect of the bike ride.  
The first group, in charge of accommodations, would work with QL+ to plan the 
overnight accommodations for the riders. The next group, in assigned to the on-course stations, 
would be responsible for organizing the refueling stations for the riders along the course. These 
stations would be stocked with things like Gatorade, water, and energy bars. The third group, the 
sponsorship group, would attempt to secure sponsorships for things like drinks, snacks, and shirts 
for the ride. The fourth group would be in charge of the finish line celebration at the end of the 
ride. It was our idea to have the riders finish on campus in front of Building 192, where a 
barbeque and reception would await them. The fifth and final group would provide support to the 
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other four, as well as assist QL+ with any administrative or human resources issues that came up 
during the preparations. Each of those first four groups was responsible for their own portion of a 
master WBS, cost analysis, and risk assessment, to be compiled and edited by the fifth. A final 
report of our work and findings was submitted to Roya Javadpour on December 2, 2010. While 
suitable for an IME 303 project, that report was far from exhaustive in terms of planning and 
executing everything necessary for a 3 day event spanning over 200 miles.  
By the time I had signed on to the ride for my senior project, it was clear that the IME 
303 report would not provide much actual use. Our team of industrial engineering students was 
just not familiar enough with sheer depth of the tasks, events, and responsibilities that go along 
with organizing a legitimate event to have understood what was really necessary when 
attempting to plan for it. Luckily QL+ had arranged for a new team, which included Kendi Root 
and her students in the Recreation, Parks, and Tourism Administration (RPTA) department. 
Kendi teaches an advanced event planning course in the RPTA department, which focuses on 
events just like the QL+ charity bike ride. Other members of the team included Cal Poly faculty 
members Bill Hendricks of the RPTA department and Kevin Taylor from Kinesiology, and QL+ 
employees Amanda Dunn and Susanne Seward. With the new team assembled, we were ready to 
design our approach for making the freshly named 2011 QL+ RideABLE Tour a reality. 
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Literature Review 
When reviewing literature for this project, I focused primarily on five topics: project 
management best practices, work breakdown structures (WBS), cost control and analysis, risk 
assessment, and fundraising through sporting events. The first four covered the industrial 
engineering tools I would employ for this project. As for the fifth, fundraising through sporting 
events, I felt some background information in the field would be useful since after all, the 
objective of this event was to raise money for QL+ through a sporting event. 
Project Management Best Practices 
While they may each say it slightly differently, most people involved in the field of 
project management agree that there is generally a “best” way to go about a project. Cope, 
Bradley, and Kerr (2008) break it down into four steps: Setting a baseline plan, measuring 
progress and performance, comparing the plan against actual project status, and taking necessary 
action.  
In addition to getting the process right, there are other key areas to address to help ensure 
the success of a project. Georgieva and Allan (2008) discovered seven categories of best 
practices: managing the customer, managing the project work, managing communications, 
managing stakeholders, managing awareness, motivating, and knowledge transfer. It is the role 
of the project manager to ensure the needs of all seven of those fields are met to the best of their 
ability. 
Schmid and Adams (2008) feel that the key to a successful project is the motivation of 
the team, and that the responsibility of motivating the team falls upon the project manager.  
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Figure 1. Graph by Schmid and Adams showing the results of a poll regarding the responsibility of motivation based on 
project stages 
The chart shows that the majority of respondents, made up of primarily North American 
project managers with 5 or more years of experience, feel it is the manager’s duty to stir 
motivation at the start of a project. In the middle stages, that percentage drops to 44%, shifting 
responsibility to both the individual team member as well as the manager. Near the end of the 
project, 58% expressed the responsibility lying with the project manager. However, during all 
three stages, 90% of respondents agree that the project manager is at least equally responsible to 
the individual team members for providing motivation. 
Raymond and Bergeron (2007) determined that the use of project management 
information systems (PMIS), generally as software packages, is advantageous to project 
managers. According to their research, PMIS improve cost control and increase the chances of 
meeting project deadlines. Microsoft Project, used in this project, is an example of a PMIS. 
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Work Breakdown Structures 
Most project management professionals would agree that the work breakdown structure 
(WBS) is the foundation of planning and measuring activities over the course of a project (Rad, 
1999). A work breakdown structure helps integrate project plans for time, resources, and quality 
and provides a roadmap for planning and monitoring nearly every aspect of a project including 
cost estimates, time estimates, scheduling, productivity, and performance.  
The first step in developing a WBS is to group all of the elements of a project into 
categories, referred to as level one. Then, each of the level one categories is broken down into 
several, more specific, level two categories. These level two categories are then broken down 
again into level three categories and so on, with each level becoming more specific than the last. 
Depending on the project, there could be any number of possible levels. The goal of this process 
is to divide the project until it consists of discrete, individual items that are easy to define and 
relatively simple to complete. 
 
 
Figure 2. Snapshot of an early draft of the QL+ bike ride WBS 
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Cost Control and Analysis 
 
Figure 3. Atkinson's "Iron Triangle" 
Atkinson (1999) mentions that there are three primary criteria for project success: cost, 
quality, and time. However, rising costs can sink a project faster than nearly anything else. To 
help prevent costs from getting out of control, Stretton (2009) mentions two key checks and 
balances. One, provide assurances that the project manager will be fully informed of costs at all 
time and have the opportunity to take corrective action. Two, if costs reach a certain level of 
variation from the predicted values, report costs to a higher level of management. The goal of 
these checks would be to prevent costs from climbing without anyone noticing until it’s too late. 
It is important to note that change itself within a project is not necessarily bad. Things 
like scope, time, cost, and quality objectives can change regularly for any project. The key is to 
have effective control systems in place to deal with change. Stretton (2009) recommends 
dividing changes into four categories: No change in cost, change with new price agreed with 
client on the spot, change with price not agreed and no work until price agreed, and change with 
no price agreed but with work to proceed before price is agreed. Having a system for monitoring 
project changes will help reduce unforeseen cost increases. 
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Risk Assessment 
Glenn Koller (2008) defines a “risk” as “a pertinent event for which there is a textual 
description.” (p. 1) By that definition, a risk can have a positive or a negative effect on a project, 
and could be considered a threat or an opportunity. Basically, a risk is any event that might 
happen and you could tell someone what it is. 
Risks have two important parameters: likelihood and severity. It is the goal of the risk 
assessment (RA) to account for as many of those potential risks as possible before they occur. 
The RA is also used to implement a system of triggers and contingencies to mitigate the negative 
effects that could be cause by those risks. 
Koller (2008) recommends the following process for implementing RA practices in 
project teams:  
 Hold a risk identification event early in the project 
 Record risks and other information in a risk register  
 Review existing risks and identify new risks on a regular basis  
 Incorporate every possible area in the risk assessment including medical, security, 
logistic, engineering, financial, and others 
 Develop contingency and prevention plans for any risk in the register 
 Assign a team member to maintain the shepherd the RA process throughout the 
life of the project     
For an example of a risk assessment matrix, please see appendix G. 
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Fundraising through Sporting Events 
According to Bennett, Mousle, Kitchin, and Ali-Choudhury (2007), there are ten possible 
motives for participating in a charity-affiliated sporting event: 
 Desire to mix socially 
 Desire to experience fun and enjoyment 
 Desire to pursue a healthy lifestyle 
 Desire to experience helper’s high 
 Feels a duty to participate 
 Desire to experience physical and mental stimulation 
 Exhibitionism 
 Involvement with the sport 
 Attracted by the status of the event 
 Involvement with a good cause 
 Desire to help the charity 
From the results of their study, Bennett et al. (2007) found that the two strongest motives 
for participating in a charity-affiliated sporting event are the individual’s level of involvement 
with the good cause in question, and the desire to pursue a healthy lifestyle. The study also 
showed that 81% of individuals sampled were willing to pay additional entrance fees for events 
connected to a charity. In addition, the higher the status of the occasion, the higher the likelihood 
of individuals willing to devote intense effort to raising funds from friends, family, and 
coworkers. 
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Bennet et al. (2007) recommend that when advertising for the event should prominently 
feature the health credentials of an event. According to their study, 74% of respondents had 
participated in two or more charity relates sporting events, demonstrating that many utilize these 
occasions as important parts of their health and fitness routines. LaChausse (2006), in a different 
study on the motives of competitive and non-competitive cyclists, found that goal achievement, 
health concerns, and weight concerns were the main reasons why individuals chose to participate 
in cycling, further demonstrating the potential of the health angle when advertising for this type 
of an event.  
Filo, Funk, and O’Brien (2008) suggest several strategies for promoting the social angle 
of a sporting event: enabling sociability, creating event-related social events, facilitating informal 
social opportunities, producing ancillary events, and theming. By building a social culture about 
an event, organizers can help leverage the community towards social change that can benefit the 
organization possibly more than fundraising alone. Filo et al. give the example of the events of 
the Lance Armstrong Foundation and the yellow LIVESTRONG wristbands, which in addition 
to raising millions of dollars for the foundation, foster a sense of community around the cause.   
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Design 
 
 The QL+ RideABLE Tour was approached from two different angles, engineering project 
management and advanced event planning.  
Advanced Event Planning Approach 
 
 The team of RPTA students and faculty, led by faculty member Kendi Root, included 
students Lindsey Walker as student co-chair, Claire Wilson on food and beverage, Lindsey 
Wong on volunteers and merchandise, Lauren Fallat on route planning and transportation, Darci 
Malone on promotions and registration, Tracy Ottey on reception, Nika Jalali as expediter, 
Lauren Coleman on accommodations and legal, and faculty member Bill Hendrickson 
supporting. This approach consisted of a logistical plan divided into 16 main goals, each with 
several specific tasks under each goal. Please note that the materials in appendices A and B were 
prepared by RPTA students, and that the registration form in appendix C was created by QL+. 
 Goal 1 – Bike Route 
 The first goal was to finalize the bike route. Finalizing the route included identifying 
lunch and break locations, creating signage and maps, and coordinating the route with the 
transportation and the support and gear (SAG) vehicle. See figure 4 on the next page for an 
image of the route from the event flyer. An early draft of the flyer can be seen in appendix A.
 Goal 2 – Sponsor Menu/Categories 
 One of the most important aspects of the event is the acquisition of adequate sponsorship 
funds. In order to make sponsorship more accessible to potential sponsors, the RPTA team 
developed a “menu” consisting of different items and levels available to sponsor. These levels 
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vary from “Official Sponsor” for $10,000 to “Celebration Tour Finale Bar Sponsor” for $500. 
For the complete sponsorship packet, please see appendix B. 
 
Figure 4. An image of the final route along Highway 1 
 
Goals 3 and 4 – Set Budget  
Once the sponsorship levels were determined, the next step was to create a budget 
template and begin forecasting costs. In the future, this would be the stage where the previous 
year’s budget would be reviewed. However, with this being the first attempt at the ride, those 
figures do not yet exist. Once the initial forecasts had been made, a breakeven point could be 
calculated. For more on the budget and financials, please refer to the cost analysis in the project 
management design section on page 29.  
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Goals 5 and 6 – Registration 
Before people could sign up for the ride, the registration forms and waiver forms had to 
be prepared. In addition, the on-site registration for the day of the event had to be organized. 
These preparations included things like signage, rider numbers, and supplies. For drafts of the 
registration forms, please refer to appendix C. 
Goal 7 – Website and Marketing 
Since registration would take place online, it was crucial for the website to launch as soon 
as soon as the registration system and forms were ready. In addition, the marketing plan had to 
be initiated. This plan consisted of contacting local bike clubs, distributing flyers at cycling 
shops, posting the event on online cycling message boards, and any other advertising deemed 
necessary to generate interest sufficient for 50 participants. 
Goal 8 – Food and Beverage 
With an event that spans three days, there are several meals that had to be accounted for. 
A menu was developed that meets the needs of an athlete during a strenuous physical 
undertaking while remaining cost effective. Additional accommodations were made for any 
special needs or diets riders might possess.  
Goal 9 – Celebration Reception 
A reception was planned as a celebration for the completion of the three day ride. There 
were several steps that went in to preparing for this reception, including selecting the facility, 
reserving the site, securing special guests, seeking approval to serve alcohol, developing a 
program, and booking entertainment. 
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Goal 10 – Accommodations 
Once again, since the RideABLE Tour was a three day event, overnight accommodations 
had to be provided for the riders on the course. These had to be both booked and confirmed at the 
locations determined during the route planning phase. 
 
 
Figure 5. Cabins at Costanoa, Photo by An Tran for LAist 
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Goal 11 – Transportation/SAG/Emergency 
In the final ride route there was a distance of over 200 miles between the starting and 
ending locations, raising the need for transportation back to the start once the event was 
complete. In addition, a SAG vehicle was booked to support the riders on the course, as well as 
provide any necessary emergency assistance. 
Goal 12 – Merchandise 
Planned merchandise for the event included official QL+ RideABLE Tour jerseys 
designed by Lindsey Wong and “goodie bags” for each of the riders containing applicable items 
to a cycling event as well as promotional products provided by sponsors. 
 
Figure 6. RideABLE Tour jersey design by Lindsey Wong 
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Goal 13 – Safety and Risk Management 
For more on the risk management program, please refer to the risk assessment section of 
the project management design on page 30. 
Goal 14 – Volunteer Coordination 
The plan for the QL+ RideABLE tour relied heavily on volunteers, both on the course 
and at the celebration reception. The QL+ club on campus offered to provide a significant 
number of volunteers, with the remainder recruited primarily through word of mouth. 
Goal 15 – Final Logistics and Legal Checks 
The final step before the ride involved checking and confirming things like permits, fees, 
insurance, emergency locations, contact details, and the daily event schedules. In addition, a tour 
of the QL+ lab on campus was scheduled for any rider interested in visiting the lab and learning 
more about the projects the event was helping to sponsor. 
Goal 16 – Post-Event 
The last stage of the plan included sending “Thank You” cards to riders, sponsors, and 
volunteers and finalizing the budget to accurately represent the true cost of the event. 
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Project Management Approach 
 
The project management approach to the RideABLE Tour worked closely alongside the 
advanced event planning one. The primary components of the project management design were 
the WBS, based in part on the goals of the sixteen step logistical plan from event planning, a cost 
analysis detailing projected earnings from the ride, and a risk assessment. 
Work Breakdown Structure 
The WBS was created using Microsoft Project and based upon the tasks and information 
outlined in the IME 303 repot, the event planning logistics, and the literature review. At the top 
level, it was divided into five categories: the ride, administration, accommodations, finish line 
celebration, and marketing. Please note that the start dates shown in the images of the WBS are 
arbitrary and could be easily adjusted to meet the requirements of any actual event date. “The 
Ride” incorporates any task that deals directly with the route and the time the riders spend on it. 
It includes things like the starting and finishing locations of each leg, the intermediate stops and 
lunch breaks, coordination with the SAG vehicle, and eventually finalizing the route. 
An important part of developing a valuable WBS is the input of task predecessors. As 
shown in figure 7 on next page, nearly every other task within “Route” is a predecessor for 
“Finalize.” This prevents the software from beginning the “Finalize” task until all of the 
predecessors are complete. Accurately aligning the predecessors and successors of a project 
allows the software to generate a network diagram, which is essentially a road map of the 
project. Within this network diagram one path in particular is highlighted, indicating the “critical 
path”. Most tasks have “slack” time, or extra time, where delaying them won’t have any effect 
on the finish date of the overall project. However, there is always, by definition, a critical path of 
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tasks with no slack which determines the ending date of the project. If any of the tasks on the 
critical path are delayed, the ending date of the entire project is pushed back with it. 
 
 
Figure 7. "The Ride" section of WBS 
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The second category, “Administration,” contains all of the tasks pertaining to financials, 
registration, volunteer coordination, and the website. This section of the WBS is shown below in 
figure 8. 
 
 
Figure 8. "Administration" section of WBS 
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The “Accommodations” portion includes overnight lodging and meals as well as 
transportation. It is shown below in figure 9.  
 
 
Figure 9. "Accommodations" section of WBS 
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  The “Finish Line Celebration” section includes all tasks pertaining to the reception for 
the riders after they complete the final leg and arrive at the finish line. It is shown in figure 10 
below. 
 
Figure 10. "Finish line celebration" section of WBS 
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The fifth and final division, “Marketing,” includes sponsorships, publicity, and 
merchandise, shown in figure 11 below.  For a complete and compiled WBS, please see 
appendix D.  
 
Figure 11. “Marketing” section of WBS 
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Cost Analysis 
The primary goal of the initial cost analysis was to determine the rider registration fees 
and fundraising goals. The plan was for the registration fee to cover all of the costs, with the 
additional funds raised to all be “profit,” money that goes straight to QL+. Using costs estimated 
in part by the RPTA team, it was approximated that the expenses for the ride would total near 
$19,000. For more detail on this projection, see appendix E. Dividing that $19,000 by the 50 
planned riders gave an estimated cost of $380 per rider. 
With that number in hand, the next step was to decide where to set the fundraising goal 
for the participants. While some rides set their goals as high as $10,000 per rider, like the 
Challenged Athletes Foundation’s Million Dollar Challenge, we elected to go with more modest 
goals for the first RideABLE Tour. After weeks of deliberation, the final levels were set at a 
$300 registration fee and a $400 fundraising goal, for a total of $700 per rider.  
In addition to the money raised by the riders, we expected extra income from selling 
tickets to the celebration reception and cash donations. In total, our projected gross earnings from 
the event totaled approximately $45,000. Subtracting the expenses projection of $19,000 left a 
net gain of around $26,000 for the RideABLE Tour. Please note that number does not include 
any large scale corporate sponsorships. Those would be counted as additional “profits” on top of 
the funds generated directly by the participants. 
 
Item Amount Qty. Total 
Income Rider fees $        300.00 50 $  15,000.00 
 
Rider fundraising $        400.00 50 +  $  20,000.00 
 
Additional income $  10,000.00 
 
+  $  10,000.00 
 
Subtotal 
  
= $  45,000.00 
Expenses Total projected costs 
  
- $  19,000.00 
Net Gain 
   
= $  26,000.00 
Figure 12. Summary of initial cost analysis 
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Risk Assessment 
The final stage of the project management design was to develop a risk assessment matrix 
for the RideABLE Tour. The risk assessment template from IME 303 used and included the 
following columns: ID#, risk type, description, likelihood, severity, trigger, contingency, and 
responsible party. This same template was used for the RideABLE Tour risk assessment. 
ID# Risk Type Description Likelihood  Severity  Trigger Contingency Responsible Party 
1               
2               
3               
Figure 13. Risk assessment matrix template 
The QL+ RideABLE Tour is a fairly unique project in terms of the sheer variety of risks 
that pertain to it. It is a three day fundraising event that takes place primarily outdoors and covers 
over 200 miles of California coastline. That means financial, environmental, operational, health, 
and safety risks are all in play. 
For example, any of a number of financial risks could sink the event before it could even 
begin. In fact, the key to the success for the entire event was to secure the 50 participants as soon 
as possible so they would have enough time to meet their fundraising goals. Additionally, the 
event would be exceptionally vulnerable to the environmental conditions on the route. Inclement 
weather or a road closure, both distinct possibilities, had to be considered during the assessment. 
For the complete risk assessment, please see appendix F. 
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Methods 
 The team began in the winter with bi-weekly conference calls that were soon increased to 
weekly. These calls were the primary means of interaction between the different “factions” of the 
team. Generally, an agenda developed by Amanda Dunn at QL+ headquarters would be 
distributed the day before a call would take place, and would list the items to be discussed that 
week. This is where the majority of policy decisions for the ride were made. Towards the end of 
the call, once the primary discussion was finished, action items for the upcoming week would be 
discussed. Once the call was complete, it was largely up to the individuals to work on or 
complete their assigned task(s) before the reporting back on the next conference call. Within 24 
hours of the call, Ms. Dunn would distribute minutes from the call highlighting key topics from 
the discussion and the action items addressed. An example of a call agenda and call minutes can 
be found in appendix G. 
 The majority of the goals and tasks from the design stage were completed without cause 
for concern. These included accommodations, ending celebration, and merchandise planning, 
among others. There were, however, a few areas where significant problems arose. 
 For one, the website was launched later than originally planned. Since many of the 
registration and marketing tasks depended on the website, which was part of the critical path, the 
team lost a significant amount of the precious little time available for marketing between 
February when the website launched and May when the ride would actually occur. 
 The extremely narrow marketing window made it difficult to recruit participants and 
sponsors for the event. By March, when most of the preparations for the ride were complete, less 
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than 10 riders had signed up for the RideABLE Tour. By this point, the team had already 
dropped their goal for riders from 50 to 20, but even that number began to look unachievable. 
 On March 17th, after an exceptionally rainy winter, a portion of the ride route along 
Highway 1 near Big Sur crumbled into the ocean below. Soil beneath the elevated highway 
began to slide, and without the support it provided, the road eventually gave way. 
 
Figure 14. Road closure near Big Sur, picture from KCOY Central Cost News 
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Results and Discussion 
On Tuesday April 12th, 2011, QL+ leadership announced a decision to postpone the 
RideABLE Tour until Fall 2011 or Spring 2011. The reasons cited included safety issues from 
the road closures and a shortage of sponsors and riders. 
The initial cost estimates had proven to be far below the actual costs, which by that point 
already exceeded $20,000 and were likely still incomplete. Appendix H includes an outline of 
the actual expenses as of the time of postponement. However, in the interest of QL+, the RPTA 
department, and other invested parties, the specific cost of each item listed has been deleted. The 
final expense estimation was approximately $25,000 for 50 riders.  
Clearly, these were not the results we had anticipated. We were fully expecting to hold 
the event in May and for it to be a successful fundraiser. The most obvious culprit behind our 
failure was the very small timeframe we were operating under for marketing and rider 
registrations. By the time the website was even open for registration, there was less than 3 
months until the event was to actually take place. Most events of this type give riders a much 
larger window for training and preparation. In addition, our planned advertising methods were 
not the kinds that could be fully realized in only 1-2 months. Our intentions were to get the ball 
rolling through selective online ads and flyers, and let word of mouth take over. With only 50 
riders, we felt this method would be successful. However, we clearly underestimated the amount 
of time necessary for a successful word of mouth advertising campaign. After all, by the time the 
ride was postponed, we had less than a dozen people registered to participate. 
It is important to note that the majority of the planning efforts for the event were 
successful. In general, the design for the project was sound. All of the accommodations and route 
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planning had taken place, and preparations for the ending celebration were coming along nicely. 
However, our approach to marketing and community outreach was clearly inadequate. By 
March, there was a clear sense that our efforts had to increase dramatically, but it came too late 
to affect the outcome of the event. If we had expanded our advertising and outreach operations 
sooner, I believe the event would have been a success. In reality, gathering the necessary 
participants for the event is the single most important part of the planning stage. Without the 
riders, there is no event, as we so unceremoniously discovered.  
In the future, I think the event should proceed with all ride expenses being covered by 
registration fees and all additional funds raised going straight to QL+ as “profit.” From the data, 
it can be assumed that approximately $10,000 of the expenses is fixed and the rest would vary 
based on the number of riders, with a total of $25,000 for 50 riders. Shown below is a graph of 
the registration fee required to cover expenses based on the number of participants. The formula 
used was $10,000 + (X/50)*$15,000, where X is the number of ride participants. 
 
Figure 15. Registration fees based on number of riders 
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 The individual fundraising goal for the riders was originally set at $400, which is rather 
low for an event of this type. QL+ can decide how much money they would like to raise from the 
event, and set the goal accordingly, whether it is $400, more, or less. Shown below is a graph of 
total funds raised for QL+ based on different goals for a field of 50 riders. 
 
Figure 16. Total funds raised for QL+ based on individual goals for a field of 50 riders 
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Conclusions 
QL+ does fantastic work providing engineering solutions to men and women who have 
served the United States on America in the armed forces. Their laboratory on campus at Cal Poly 
requires a constant inflow of funding, and it was our goal to raise the money they need through 
the 2011 RideABLE Tour, a 3-day, 250 mile charity bike ride down the California coast. The 
planning approach included engineering project management tools like work breakdown 
structures and cost analysis, as well as event planning methods contributed by the RPTA 
department at Cal Poly. 
In the end, the ride was postponed due to safety issues and a lack of participants. We 
planned a great event for the riders, but forgot to get the people to sign up to ride. The most 
important lesson I’ll take away from this project is to make sure and address the most important 
issues of something before moving on to the minutia. Who cares if there are 12 types of 
beverages at the celebration reception if there’s nobody to celebratorily receive?  
Additional conclusions include: 
 Not all people are alike. Logic or argumentation that works with one group of people 
won’t necessarily work with another. 
 Word of mouth marketing takes a long time. It might take several months before you see 
the kind of results you were hoping for. 
 Communication is good. Team members give each other excellent feedback because they 
are constantly checking in and making sure nobody is being left behind in the process and 
that nobody is ignoring their responsibilities, often better than a manger alone can. 
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Quality of Life Plus
The QL+ RideABLE Tour benefi ts QL+, a 501(c)(3) not-for-profi t organization, by raising vital 
funds that enable QL+ to develop innovative technological solutions that improve the quality of 
life of those who were wounded in the service of our country - America’s greatest heroes.
www.qlplus.org
The Pescadero to San 
Luis Obispo Bike Tour
Register online by 00/00/11 at: www.qlplus.org/rideabletour
What: 236 mile scenic bike tour along Route 1 
in California, from Pescadero to San Luis Obispo for 
3 days and 3 nights.
Where: Costanoa Coastal Lodge and Camp, 2001 
Rossi Road at Hwy 1 Pescadero, CA 94060
When: May 12–14, 2011, 8am
Why: To raise funds for QL+. Some of the funds raised 
will support the QL+ Laboratory at Cal Poly, where 
students and faculty develop innovative technological 
solutions that help our nation’s injured heroes live, work 
and play to their full potential.
Who: For experienced riders. Full service, Support 
and Gear (SAG) vehicle, meals, and 2 nights’ 
accommodation.
How: Register online by 00/00/11 at:
www.qlplus.org/rideabletour
May 12–14, 2011
Cost: Each 3-day rider is required to meet a 
fundraising minimum goal of $500. The QL+ team 
will provide you with the tools you will need to 
reach this fundraising goal. For fundraising 
information go to: www.qlplus.org/rideabletour.
Contact: Kendi Root at: kroot@calpoly.edu
or Roya Javadpour at: rjavadpo@calpoly.edu
3 DAYS. 236 MILES.
AN INCREDIBLE 
EXPERIENCE 
OF A LIFETIME!
1
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Monterey
Carmel
Big Sur
San 
Simeon
Morro
Bay
San Jose
Pacifi c 
Ocean CALIFORNIA
DAY 1 :  68 MILES  
DAY 2:  63 MILES
DAY 3: 105 MILES
1
May 12–14, 2011
AN INCREDIBLE EXPERIENCE 
OF A LIFETIME!
www.qlplus.org/rideabletour
3 DAYS. 246 MILES.
QUALITY OF LIFE PLUS
SPONSORSHIP LEVELS 
+ 
BENEFITS PACKET
QUALITY OF LIFE PLUS
The Costanoa to San Luis Obispo Bike Tour
May 12–14, 2011
Benefi ting Quality of Life Plus (QL+), the QL+ RideABLE 
Tour 2011 is a scenic bike ride along Route 1 in 
California.  Beginning the morning of May 12th in 
Costanoa, and ending on the evening of May 14th 
with a fi nale celebration at the QL+ Laboratory at 
California Polytechnic State University (Cal Poly) in 
San Luis Obispo, cyclists will enjoy 246 miles of one 
of the most beautiful coastlines in the world, riding 
alongside famous wineries, majestic lighthouses and 
unspoiled beaches.  
All proceeds from this exhilarating 3 day, 246-mile 
bike ride will help fund the QL+ Program, a 501(c)(3) 
not-for-profi t organization whose mission is to foster 
and generate innovations to aid and improve the 
quality of life of those wounded in the service of our 
country—America’s greatest heroes.  QL+ funds the 
QL+ Laboratory at Cal Poly, where students and faculty 
research and develop prosthetics and innovative 
assistive technological solutions that help our nation’s 
injured heroes live, work and play to their full potential.
Your sponsorship of the QL+ RideABLE 
Tour 2011 is vital.
Please select the sponsorship level that best meets 
your budget from the options below, then mail the 
completed form with your payment – and we will do 
the rest! Every sponsorship level comes with exclusive 
benefi ts. More importantly, your sponsorship of the 
QL+ RideABLE Tour 2011 represents your tribute to 
our nation’s injured heroes and your commitment 
to helping QL+ improve the lives of those wounded 
while protecting our country and our communities.
www.qlplus.org/rideabletour
QUALITY OF LIFE PLUS
Sponsorship Levels and Benefi ts
Offi cial Ride Sponsor ($10,000)
2 available
• Leading recognition in all printed and web-based materials
• Engraved ‘Thank You’ plaque
• Podium recognition at Celebration Tour fi nale event
• Name, logo and company or individual’s description 
 (max. 100 words) on QL+ website
• Individual signage at all campsites and at Celebration 
 Tour fi nale event 
• 8 tickets to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
• Option to provide branded item for rider welcome bags
Meal Sponsor ($5,000) 
1 available
• Podium recognition at Celebration Tour fi nale event
• Name, logo and company or individual’s description 
 (max. 100 words) on QL+ website
• Individual signage at mealtimes throughout 
 QL+ RideABLE Tour
• 6 tickets to Celebration Tour fi nale event at the 
 QL+ Laboratory in San Luis Obispo, California
• Option to provide branded item for rider welcome bags
Support And Gear (SAG) Vehicle Sponsor 
($5,000)  
2 available
• Podium recognition at Celebration Tour fi nale event
• Name, logo and company or individual’s description 
 (max. 100 words) on QL+ website
• Individual signage on vehicle throughout QL+ 
 RideABLE Tour
• 6 tickets to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
• Option to provide branded item for rider welcome bags
Celebration Tour Finale Event Sponsor ($5,000)  
1 available
• Podium recognition at Celebration Tour fi nale event
• Name, logo and company or individual’s description 
 (max. 100 words) on QL+ website
• Individual signage at Celebration Tour fi nale event 
• 6 tickets to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
• Option to provide branded item for rider welcome bags
      
Costanoa Campsite Sponsor ($2,500)   
1 available
• Name, logo and company or individual’s description 
 (max. 100 words) on QL+ website
• Individual signage at Costanoa Campsite 
• 4 tickets to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
• Option to provide branded item for rider welcome bags
Sunset Beach Campsite Sponsor ($2,500)  
1 available
• Name, logo and company or individual’s description 
 (max. 100 words) on QL+ website
• Individual signage at Sunset Beach Campsite 
• 4 tickets to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
• Option to provide branded item for rider welcome bags
      continued
www.qlplus.org/rideabletour
QUALITY OF LIFE PLUS
Sponsorship Levels and Benefi ts (continued)
Big Sur Campsite Sponsor ($2,500) 
1 available
• Name, logo and company or individual’s description  
 (max. 100 words) on QL+ website
• Individual signage at Big Sur Campsite 
• 4 tickets to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
• Option to provide branded item for rider welcome bags
RV Support Vehicle Sponsor ($1,000)  
4 available
• Name and logo on QL+ website
• Signage on vehicles throughout QL+ RideABLE Tour
• 2 tickets to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
Opening Night Celebration Event Sponsor 
($1,000)  
1 available
• Name and logo on QL+ website
• Signage at event 
• 2 tickets to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
Beverage Sponsor ($1,000)  
1 available
• Name and logo on QL+ website
• Signage throughout QL+ RideABLE Tour
• 2 tickets to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
First Aid Sponsor ($500)  
1 available
• Name on QL+ website
• 1 ticket to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
Welcome Bag Sponsor ($500)  
1 available
• Name on QL+ website
• 1 ticket to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
Celebration Tour Finale Event Entertainment 
Sponsor ($500)   
1 available
• Name on QL+ website
• 1 ticket to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
Celebration Tour Finale Event Bar Sponsor 
($500)    
• Name on QL+ website
• 1 ticket to Celebration Tour fi nale event at the QL+ 
 Laboratory in San Luis Obispo, California
Friend of … Ride Sponsor ($100)    
• Name on QL+ website
www.qlplus.org/rideabletour
QUALITY OF LIFE PLUS
Sponsorship Application Form
 Offi cial Sponsor ($10,000)
 Meal Sponsor ($5,000)
 Support and Gear (SAG) Vehicle Sponsor ($5,000)
 Celebration Tour Finale Event Sponsor ($5,000)
 Costanoa Campsite Sponsor ($2,500)
 Sunset Beach Campsite Sponsor ($2,500)
 Big Sur Campsite Sponsor ($2,500)
 RV Vehicle Support Sponsor ($1,000)
 Opening Night Celebration Sponsor ($1,000)
 Beverage Sponsor ($1000)
 First Aid Sponsor ($500)
 Welcome Bag Sponsor ($500)
 Celebration Tour Finale Event Bar Sponsor ($500)
 Celebration Tour Finale Event Entertainment 
 Sponsor ($500)
 Friend of … Rider Sponsor ($100)
www.qlplus.org/rideabletour
Yes, I want to support the QL+ RideABLE Tour 2011 at the following level:
Please print clearly.
Name of individual or company (as you would like it to appear in published materials)
Address (for mailing purposes)
Email
Phone Alternate phone
Please make checks payable to ‘Quality of Life Plus Program’ and mail, along with this form, to:
Quality of Life Plus • 6748 Old McLean Village Drive • McLean, VA 22101      Please respond by April 15, 2011.
QL+ is a 501(c)(3) not-for-profi t organization, established in March 2009 and headquartered in McLean, Virginia.
For more information, please call us at 703-442-0038 or email us at info@qlplus.org.
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EXPENSES QTY. AMOUNT TOTAL QTY. AMOUNT TOTAL
Administration
Cal Poly
Staff/wages
Insurance 500$       
Subtotal Admin. 500$       
Accommodations
Sunset $10 per 50 10 500$       
Big Sur $15 per 50 15 750$       
Sag Camp Site
Subtotal Admin. 1,250$    
Printing/Creative
Maps 100$       
Forms 100$       
Flyers 100$       
Creative/Design 500$       
Letters 100$       
Subtotal Print 900$       
Food & Beverage
Welcome Dinner 30 20 600
Breakfast (3) 150 5 750$       
Lunch (3) 150 10 1,500$    
Dinner (2) 100 15 1,500$    
Celebration BBQ 50 20 1,000$    
Supplies 100$       
Staff meals 8 10 80$         
Coffe and dec 
included -$        
Water and Gatorade 50 50$         
Subtotal F&B 4,980$    
Promotion/Mktg. 
Website Design and 
Maintenance
Software 2,000$    
Social Media
Postage/Delivery
Subtotal Marketing 2,000$    
Celebration Recept
Facility -$        
Equipment -$        
2011 BUDGET 2010 ACTUAL
200 guests 200 16 3,200$    
Entertainment
Signage -$        
AV CP -$        
Volunteers CP -$        
Bar/wine
Subtotal Recep. 3,200$    
Transportation
Sag Vehicle 1,500$    
2 RV's Drivers 600$       
Gas 250$       
Subtotal Transportation 2,350$    
On Site Reg
Signage -$        
Supplies
Equipment
Subtotal Reg. -$        
Merchandise
Jerseys 50 75 3,750$    
Subtotal Merch. 3,750$    
TOTAL EXPENSES 18,930$  -$          
INCOME
Registration 50 700$      35,000$  
Sponsorships
Cash Donations 5,000$    
Celebration guests 100 50 5,000$    
TOTAL INCOME 45,000 -$          
Expenses 18,930$  
Profit 26,070$  
APPENDIX F
ID# Risk Type Description Likelihood  Severity Trigger Contingency Responsible Party
1 Financial Not enough sponsors 2 4
Sponsorships significantly below projections 
within 2 months of ride
Increase marketing efforts or postpone event QL+
2 Financial Sponsors don’t fulfill commitment 1 4 Sponsor informs QL+ Seek new sponsor QL+
3 Financial Not enough riders 2 4 Less than 20 riders within 2 months of ride Increase marketing efforts or postpone event All
4 Financial Rider fails to meet fundraising goal 3 3 Rider informs QL+
Rider responsible for remainder of fundraising 
commitment
QL+
5 Financial Costs significantly over budget 2 4 Costs are more than 20% over projections
Re-evaluate budget and proceed or postpone 
event
All
6 Environmental Minor rain storm 2 2 Light rain forecasted Proceed or wait for rain to pass All
Major rain storm 1 4 Heavy rain forecasted Proceed, wait for rain to pass, or reschedule event All
7 Environmental Rain/Thunder/Lightning 1 5 Storm forecasted Wait for storm to pass or reschedule event All
8 Environmental Excessively hot weather 2 2 90+ degrees forecasted
Provide addional water and hydration resources 
at stations
On-course team
9 Environmental Road closure 1 4 Road closure announced on ride route Determine alternate route or postpone event All
9 Health and Safety Rider/volunteer minor injury 4 1 Minor injury Treat on site with first aid kit On-course team
10 Health and Safety Rider/volunteer serious injury 2 5 Serious injury Find nearest hospital On-course team
11 Health and Safety Rider/volunteer sickness 2 2 Sickness Ask sick person how they would like to proceed On-course team
12 Operational Bike requires repair 5 1 Rider informs SAG vehicle SAG vehicle helps rider with repair SAG
13 Operational Rider gets lost 2 4 All riders fail to check in at break/service stations SAG vehicle tracks down missing rider All
14 Operational Rider unable to complete leg 1 3 Rider informs SAG vehicle SAG vehicle gives rider a ride to next location SAG
15 Operational Severe delay on course 1 3 Delay on course Wait or find alternate route All
16 Operational Lack of volunteers 2 3 Fewer volunteer signups than anticipated
Seek additional volunteers using additional 
channels
All
17 Operational Issues with SAG vehicle 1 3 SAG driver informs QL+ Consult with SAG vehicle QL+/SAG
18 Operational Hotel/Campground overbooked 2 3 Site is overbooked Seek alternate site Accommodations team
19 Operational Lack of food or drinks 3 2 Stations run out of food or drink Purchase additional provisions On-course team
20 Operational Merchandise delays 3 3 Provider informs QL+ Wait, or seek refund and alternate merchant Marketing/merhandise team
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Bike Ride Teleconference Call 
March 31, 2011 
Present: 
John 
Mandy 
Susanne 
Whitney 
Kendi 
Lindsay Walker 
Tracey Ottey 
Bob Barron 
Danny Pelisek 
Lauren Fallat 
Route: 
Mandy:  Road collapse at Big Sur once again a potential problem. Original CalTran date of mid-
April to re-open road is now quoted as ‘late April’ at the earliest. 
John: Familiar problem at this time of year. 
Kendi: Does this happen every year? 
John: Yes, when it’s late in the rainy season, with heavy storms. Late winter, early spring is key time. 
May and September – most large bicycle events take place then, to avoid the issue. One road closure 
took more than a year to fix. 
Mandy:  For future, would we be less vulnerable were we to reschedule the ride for September? 
Kendi: Cal Poly returns mid-September 
Lindsay: It’s good weather then. 
 Bob: Heat is equal concern to rain. 
Lindsay: We have a new member Jacob (Jake) West. He has a group of 50 riders from his 
hometown on the Central Coast. Emailed him last night. Gave him the link, flyer, sponsorship packet. He 
is going to distribute those. I will send on the email when he cc’s me. 
Mandy: Have discussed the detour we may need to take. An option would be to provide vehicles to ship 
riders around the site of the problem. 
John: Affects Day 2 before riders reach Big Sur Campsite for the night, so maybe just ship them to 
there. But adds 2-3 hours. 
Mandy: Where are we with getting the rider maps printed up? 
Lauren: Getting price quotes – brochure style. 
Mandy: Budgetary constraints. 
[Agreed: 8.5 x 11 printouts from Cal Poly] 
Outreach: 
Tracey:  I spoke to a Mom ‘n’ Pop cycle shop, First Cycles in Santa Cruz. They want to publicize the ride 
on their website for free. 
Mandy: Can send you the e-blast text, banner ad we’re creating. 
Sent sponsorship packet to QL+ Staff, QL+ Board Members and Officers, and QL+ Leadership Council. 
E-blasts: 
Sent: 
to Cal Poly Faculty associated with QL+ 
to all students on current projects 
to everyone registered on the QL+ website 
to all QL+ Club members 
to all members of Cal Poly Wheelmen – including poster and flyer 
to all members of on-campus triathlon group (Lauren was very helpful with providing a contact there) 
to all RPTA students – thanks to Bill Hendricks and Kendi 
 Kendi: That also went to all RPTA faculty. 
Mandy: Danny, where are we at with e-blast to CE students, alumni and faculty? 
Danny: Had busy week. Talked to IE. Can place ad in their next newsletter. Will find out publish date. 
Mandy: Need to get onto that urgently. 
Farmer’s Market: 
Mandy: Want to try and get coverage for all of April and first week of May. Waiting to hear from QL+ 
Club regarding their permit but they’re scheduled to be there April 13 at minimum. Collaborate with 
STRIDE to man their booth April 7, and if necessary, with Kevin Taylor’s Activity4All booth on April 28. 
Lindsay, you’re already in touch with Jeremy & Devon, could you please coordinate volunteers? 
Lindsay: Will do. Jeremy is trying to gather five volunteers to help. 
Cycling Clubs/Organizations: 
Mandy: Bill Kuhn, our Finance and HR Manager at HQ is an avid cyclist. He reached out to Bike Virginia 
and they are going to contact their counterparts in California. 
We’re following a number of groups on Facebook and Twitter. Also promoting ride heavily on QL+ 
official blog and following various blogs. Have also sent blurb to blogs about RideABLE Tour. 
Whitney is researching Bay area cycling groups and those in SLO, San Jose and Los Altos. Will distribute 
when ready. One of this week’s bike riders – we now have five participants – is retired/semi-retired and 
is prepared to approach cycling clubs and bike rides in his area of Menlo Park on our behalf. 
Kendi: Dr. Marni Goldenberg from RPTA and her parents are avid cyclists. She may consider riding 
(especially if we discount it). Her parents are taking flyers to distribute to cycling friends. 
Mandy: Thanks to Bill Hendricks, I had a very helpful phone call with Ellen Cohune, the Director of 
Communications for CAFES. She is reaching out to her senior contacts at Amgen to drum up interest, as 
well as to Mike Sinyard, CEO of Specialized, a market leader bike component company. 
Military Bases: 
Mandy: I’m working with our Military and Veteran Liaison Officer, Mark Donald, to make direct 
approaches to MWR Officers on military bases near our route to publicize the ride to officers. 
Chambers of Commerce: 
Mandy: Susanne has worked very hard liaising with CoCs here in McLean and SLO to publicize the bike 
ride. We forwarded info to McLean and hope they might put it up on their website or e-blast members. 
 Susanne sent the press release to Lindsay Miller at SLO CoC. It’s already up on their website. She’s also 
posting/reposting on the SLO Chamber Facebook account (weekly) and has mailed a packet of flyers, 
posters and sponsorship packets to display in their Visitor Center. 
Kendi: I was liaising with them. Can provide more materials if they need them. 
Mandy: Lindsay, did you hear back from the Club about any CoC mixers they plan to attend? 
Lindsay: They do plan to attend some meetings/mixers and hand out flyers but not set dates. 
Susanne: Jon will be at the April 28 breakfast meeting. 
Mandy:  Lindsay, please see if you can tie them down as to which events they’re going to target. 
Former Riders: 
Bob: Lost two to graduations, one injured. 
Media: 
Cycling Publications: 
Mandy: Have event posted on or awaiting approval on several online biking sites, and Whitney is 
working to negotiate free or reduced-rate banner adverts with others. Susanne has created a banner 
advert which will be available once it’s been approved. 
Whitney is working on a media list for local media in SFO, SLO, San Jose and Los Altos. 
Kendi: I have a partial list I can send over to incorporate. 
Mandy: How should we handle outreach to media, bike shops and organizations? 
Kendi: Students are supposed to work 6 hrs per week, in addition to 2 hr class. Can use my office to 
make calls or emails. I will coordinate with Darci, who is sick. 
Mandy: We can support. We now have a press release, a calendar blurb and an e-blast text available. 
Facebook: 
Mandy: Have cancelled Facebook ads for SLO area, concentrating on higher population/income area of 
SFO. Expanded to include runners, mountain bikers and triathletes. 
VIP Guests: 
Mandy: All of our Challengers will be at the end celebration, along with Scott and Jon.  
 We need a spreadsheet to show who has already been invited and then we can do follow-up – to see 
whether they received the invitation, whether they’re coming, if they need more information. That’s 
been the best approach with our BBQ event. 
Kendi: Tracy can prepare that. 
Bill, Tracy and I are meeting next Wednesday (April 6) with Conference Services, Police and 
Infrastructure to confirm event. It’s penciled in. Jill St. John should be at that meeting too. 
Jerseys: 
Order has been placed for 20 jerseys. Bad news is that they’re estimating 5/11 for shipping jerseys. Will 
try to bump forward delivery but that’s very tight, considering Costanoa event is the evening of that day. 
May be OK with overnight shipping. 
Kendi: We can always get them shipped direct to Costanoa. 
Celebration Dinner: 
Mandy: Where are we with the entertainment? 
Tracey: The a cappella group is available. They just need to know how many people we want to perform. 
Will send them a contract. 
Mandy: We need to see that here first. 
Tracey: Will send that. 
Mandy: Why didn’t we go with Jason Jones? 
Kendi: Not right vibe? 
Tracey: Could just play his guitar and be background music? 
[Agreed.] 
Opening Night Celebration: 
Mandy: Need to consider cancelling this if no-one registers. 
ACTION ITEMS PERSON RESPONSIBLE DEADLINE 
Confirm calendar reservation with Cal Poly Kendi, Danny, Tracey In progress 
Recruit student bands for end celebration 
Courtney, Michaella, 
Tracey 
In progress 
 Get large version of map for Costanoa Kendi In progress 
Outreach – Cal Poly cycling team Darci In progress 
Copy of entertainment contract to HQ Michaella, Tracey  
Display poster on campus and in local stores – including 
Central Coast Outdoors 
Cal Poly team  
Print day-by-day maps and route instructions Cal Poly team  
Donor/sponsor details for wine/jerseys/maps to HQ Kendi  
Put donor/sponsor details on RideABLE website Susanne  
Follow up about Farmer’s Market with QL+ Club Susanne In progress 
Follow up with Ellen Cohune Mandy  
On-campus triathlon contact details Lauren to Mandy  
Put flyers and posters at SLO bike shops John Flaherty In progress 
Add Jake West to Contact list Danny  
Send banner ad to Tracey for First Cycles in Santa Cruz Susanne Completed 
E-blast to CE students, alumni and faculty Danny  
Information in IE newsletter Danny  
Coordinate volunteers for Farmer’s Market 
Lindsay Walker, QL+ Club, 
Susanne 
 
Distribute cycling organizations spreadsheet Whitney  
Distribute bike shop spreadsheet Whitney  
Send media list to HQ Kendi  
Distribute media list spreadsheet Whitney  
SLO CoC meetings to be attended by QL+ Club members Lindsay Walker  
Create VIP Guest spreadsheet Darci  
Follow up VIP guests Darci  
 
 
APPENDIX H
Expenses and outlay for QL+ RideABLE Tour 2011
Service Provider Numbers Cost
Domain name registration Network Solutions
rideabletour.com
rideabletour.net
rideabletour.org
rideabletours.com
rideabletours.net
rideabletours.org
web forwarding - rideabletour.com
web forwarding - rideabletour.net
web forwarding - rideabletour.org
Event planning Cal Poly
Kendi Root
RPTA Department
Website design Brand Bureau
Donor Perfect
Publicity materials Melanie Wilkins
Camp Accommodations Costanoa
Sunset Beach
Big Sur
Opening Event - Costanoa
Food
Beverages
End Celebration - Cal Poly
Food Cal Poly
Beverages
Entertainment Free
SAG Vehicle Central Coast Outdoors /John Flaherty
RV 1 & 2 Bob Barron
Merchandise
Jerseys Primal
Goodie bags
Ride Meals
Ride Beverages
Media/PR costs
Facebook
Online advertizing
TOTAL ≈ 25,000
